
2021

Today

Aug Sep Oct Nov Dec

Aug 24 Sep 10Proposal

Sep 10 Oct 11Iteration 1

Oct 13
Customer Meeting

Oct 21100%

Oct 11
Iteration 2

Oct 25100%

Oct 25 Nov 7Iteration 3

Nov 7 Nov 23Iteration 4

Nov 24
Finalize backend

Nov 27

Nov 27
Finish UI and Graph

Dec 3

Dec 1
Final Testing

Dec 30%

Dec 6
Final Release

Dec 100%


